Department of Energy

Ohio Field Office
Fernald Area Office
P. O. Box 538705

Cincinnati, Ohio 45253-8705
(513) 648-3155

DEC 15 218

Mr. James A. Saric, Remedial Project Manager ~ DOE-0203-01
U.S. Environmental Protection Agency ' :

Region V-SRF-5J

77 West Jackson Boulevard

Chicago, lllinois 60604-3590

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 East 5™ Street

Dayton, Ohio 45402-2911

Dear Mr.-Saric and Mr. Schneider:

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE

" AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY

STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD OF NOVEMBER 1,
2000, THROUGH NOVEMBER 30, 2000

This letter transmits the amended Consent Agreement Monthly Report for the period of
November 1, 2000, through November 30, 2000. This report is formatted to reflect the
proposal presented in the letter, DOE-0395-96, J. Reising to J. A. Saric and T. Schneider,
"Phase VIl Removal Actions and Reporting Requirements under the FEMP Legal
Agreements," dated January 16, 1996, and agreed to by the U.S. Environmental
Protection Agency (U.S. EPA) and Ohio Environmental Protection Agency (OEPA).

" If you have any questions, 'pleése contact me at (51 3)648-31 39.°

Sincerely,

FEMP:Reising K Johnny W. Reising a

Fernald Remedial Action
Project Manager

- Enclosure

@ Recyc{gdaudkecyctébze & )



Mr. James A. Saric : -2-
Mr. Tom Schneider

cc w/enclosure:

N. Hallein, EM-31, CLOV

G. Jablonowski, USEPA-V, SRF-5J
D. Sarno, FCAB '
V. Dastillung, FRESH

P. Dunn, FRESH

F. Hodge, Tetra Tech

T. Hagen, Fluor Fernald, Inc./65-2
M. Jewett, Fluor Fernald, Inc./52-2
-T. Walsh, Fluor Fernald, Inc./65-2
AR Coordinator, Fluor Fernald, Inc./78

cc w/o enclosure:

A. Tanner, OH/FEMP

F. Bell, ATSDR

M. Schupe, HSI GeoTrans

D. Carr, Fluor Fernald, Inc./2

J. Harmon, Fluor Fernald, inc./90

~ S. Hinnefeld, Fluor Fernald, Inc./31
B. Irvine, Fluor Fernald, Inc./65-2

ECDC, Fluor Fernald, Inc./52-7
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT NOVEMBER 1, 2000 THROUGH NOVEMBER

31, 2000 - ' i

lntroduction

This report describes actions at the Fernald Environmental Management Project (FEMP) from
November 1, 2000 through November 30, 2000. The monthly report has been revised to reflect
the proposal presented in the letter, DOE-0395-96, J. Reising to J.A. Saric and T. Schneider,
"Phase VIl Removal Actions and Reporting Requirements under the FEMP Legal Agreements”,
dated January 16, 1996, and agreed to by USEPA and OEPA.
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT NOVEMBER 1, 2000 THROUGH NOVEMBER

31, 2000

OPERABLE UNIT 1 WASTE PITS REMEDIAL ACTION PROJECT- ' .
November 2000

- Enforceable Milestones Completed
- None :

- Major Work Initiated/Continued/Completed
- Loaded 12,575 tons of material from waste pits
- Shipped 63 railcars (6,746 tons) of material for disposal-at Envnrocare

December 2000 (Anticipated)

- Enforceable Milestones Expected to be Completed
- None .

L= Major Work to be Initiated/Continued/Completed
- Load 8,451 tons of material from waste pits
- Ship 60 railcars (6,459 tons) of material for disposal at Envirocare

OPERABLE UNIT 2 - ON-SITE DISPOSAL FACILITY AND SOIL CHARACTERIZATION AND
EXCAVATION PROJECT
Additional OU2 soils-related activities reported under OU5/Soils
Characterization and Excavation Project

November 2000

- Enforceable Milestones
- On-Site Disposal Facility (OSDF)
- None

‘- . Soil Characterlzatlon and Excavat:on PrOJect (SCEP)
- ~ Submitted Area 9; Phase 1l Precertification Project Specnflc Plan to
DOE on November 20, 2000 S

- Major Work Initiated/Continued/Completed
- On-Site Disposal Facility
- Continued operation of the Bulk Debris Transfer Expansnon Area
- Completed erosion repair in the 3 foot Cell 1 Select
- Demobilized the On-Site Disposal Facility Cell contractor '

- Initiated preparation of conceptual design for the new On- Site -
Disposal Facility Access Control Area, including equipment wash
facmty
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY C>OMPLIANCAE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT NOVEMBER 1, 2000 THROUGH NOVEMBER

31, 2000

— . Sail Characterrzatron and Excavation Project (SCEP) ' .
- " Area 1, Phase ll i
- Received conditional OEPA approval of Certification Report
on November 6, 2000
- Submitted draft Certification Report Part Two to the DOE
on November 29, 2000
- Area 2, Phase |
- Received OEPA approval of the Project Specific Plan for
Direct-Push Sampling in the Former Inactive Flyash
Pile/South Field Area on November 1, 2000
- Area 2, Phase |l . 4
- Continued real-time predesign scan
- Area 9, Phase |
- Submitted Draft Precertification Summary Report to DOE
on November 21, 2000
- Real Time Scan
- Received OEPA approval of Draft Sodium lodide (Nal) In
Situ Gamma Spectroscopy Systems Calrbratlon Report on
, November 27, 2000 :
- Received USEPA conditional approval of the Draft Hrgh
" Purity Germanium (HPGe) Core Counter Calibration Report
on November 2, 2000

December 2000 (Anticipated)

- Enforceablé Milestones
- None

- Major Work to be Initiated/Continued/Completed
- On-Site Disposal Facility
- Operate Bulk Debris Material Transfer Area expansion

- Sorl Characterlzatlon and Excavatuon Project (SCEP)
' - _Area 2 Phase | :

- Continue analysis of the Active Flyash Pile footprmt

certification samples
- 3A/4A

- Issue Certified for Construction Package to DOE on
December 1, 2000

- Submit Project Specific Plan for Area 4B potentlally
characteristic area, and area west of Pilot Plant Predesign
Investigation to DOE
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT NOVEMBER 1, 2000 THROUGH NOVEMBER

* OPERABLE UNIT 3.- FACILITIES CLOSURE AND DEMOLITION PROJECT . .

31, 2000

November 2000

- Enforceable Milestones.

None

—~ Major Work Initiated/Continued/Completed

Began exterior transite removal at Plant 5A and metal SIdmg removal at Plant 5 D
areas

Continued demolition, equipment removal, interior dlsmantlement and friable
transite removal in Plant 6 areas

Continued area restoration and completlon reports in area of Buildings 28A and B
Directed D&D planning activities and supported field activities

December 2000 (Anticipated)

- Enforceable Mllestones

None

_ Major Work to b Initiated/Continued/Completed

Continue building exterior transite removal and metal siding removal in Plant 5 areas
Continue demolition, equipment removal, interior dismantlement and friable transite
removal in Plant 6 area

Continue completion reports for in area of Buildings 28A and B

Direct D&D planning activities and support field activities

OPERABLE UNIT 4 - SILOS PROJECT

Nbvember 2000

_ < Enforceable Milestones -

None

— Major Work Initiated/Continued/Completed

Incorporated responses to Agency comments into draft Final AWR project Remedlal

- Design (RD) Package

Submitted responses to Agency comments on the Silo 3 Project Remedlal Desngn
Package on October 27, 2000 (not reported in the October report)
Completed installation of the Transfer Tank Area (TTA) tank foundatlons Began

- form work for Radon Control System (RCS) Air Handling ‘Building and Electncal

Buuldmg
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT NOVENMBER 1, 2000 THROUGH NOVEMBER -
© 31, 2000 :

“e

December 2000 (AntiCipated)

- Enforceable Milestones
-  None

- Major Work to be Initiated/Continued/Completed
— Submit revised AWR PrOject RD Package to the Agencies for final review and

approval .
— Continue AWR Project construction activities

OPERABLE UNIT 5 - AQUIFER RESTORATION AND WASTEWATER PROJECT

November 2000

- Enforceable Milestones
— Submitted Monthly NPDES Discharge Monitoring Report to the OEPA on November

16, 2000
- Met 20 parts per billion (ppb) monthly average uranlum d|scharge to Great Miami

River as required by OUS Record of Decision

- Work Initiated/Continued/Completed =

— Submitted the September 2000 Operation Report for the Re-Injection
Demonstration on October 31, 2000 to DOE for transmittal to the Agencnes DOE

transmntted on November 3, 2000

December 2000 (Anticipated) -

- Enforceable Milestones
— Submit the NPDES Discharge Monitoring Report to the OEPA
— Meet 20 parts per billion (ppb) monthly average uranium discharge to Great Miami

Rlver as requnred by OU5 Record of Decision -

- Work to be Inltlated/Contlnued/Completed : :
- Continue to perform maintenance/rehabilitation on injection and extraction wells

- Complete the aquifer pumping test in the Pilot Plant Drainage Ditch Area
- - Resume work on the preliminary design of the Waste Storage Area aquifer

restoration module
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY
STUDY/CONSENT DECREE MONTHLY REPORT NOVEMBER 1, 2000 THROUGH NOVEMBER

31, 2000

WASTE MANAGEMENT : B oo .
November 2000

— Enforceable Milestones
- None

-  Work Initiated/Continued/Completed
-~ Liquid Mixed Waste (Bulking) Project
—~ Continued various plans for bulking of Batch 11
— Submitted Compatibility Assessment request for TSCA 1023 to Waste
Characterization
-~ Neutralization/Precipitation/Deactivation/Stabilization Project (NPDS)
-~ Repackaging task order is in process for NPDS thorium
—~ Assisting Waste Characterization in resolving uncharacterlzed treated mventory
— Organic Treatment Project
-~ Reviewing - Real-Time Radiography (RTR) data of six First Article drums
- Awaiting EPA discussions with Soil and Water project to include Fire Trammg
- Facility inventory for possible disposal at the OSDF
- Thorlum Legacy Waste Project (TLWP) ' :
~ Completed RTR reviews for Campaigns TH 1006, 1007 and 1008 Addendum -
1 to Material Review Checklists for TH 1004 and 1009, and Material Review
Checklist for TH 1011
~ Initiated new Material Review Checklist for TH 1011
~ Completed seven new shipments of thonum residues; a total of 14 of 32
shipments to be completed .
— Waste Minimization/Pollution Prevention
~ Continue to revise Request for Proposal (RFP) for oil recycling
~ Began preparations for Annual and Affirmative Procurement Reports

December 2000 (Anticipated)

- Enforceable Milestones
- None

- Work to be Initiated/Continued/Completed
- Hazardous Waste Project
~ Complete Shipping Classification and Packaglng Compliance Requnrements
Documents (SC&PCRD) for electrical waste
~ Prepare for shipment of photochemicals from Springdale on December 6 2000
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY "
STUDY/CONSENT DECREE MONTHLY REPORT NOVEMBER 1, 2000 THROUGH NOVEMBER

31, 2000

[

Liquid Mixed Waste (Bulking) Project ' ' S .
-~ - Await Batch 10 sample analysis ' i »
. — Continue bulking of Batch 11 waste into Southern Consolidation Tank, as
weather permits
— Initiate development of task order to add consolidation tank wnthm the bulkmg
area :
Organic Treatment Project
-~ Finalize absorbent determinations
-~ Initiate sampling and analysis request and task order for Fire Training Facility soils -
Thorium Legacy Waste Project
~ Begin development of expression of interest for Thorium treatment ,
~ Continue moving hydrogen generating material and RTRing, loading and shipping .
Thorium Residues
~ Begin preparation for processing remaining Thorium inventory to be shipped
Wastewater Treatment Project
- Continue AWWT waste treatment with staglng/transfer of remaining AWWT
1003 containers
. Waste Mlmmlzatlon/Pollutlon Prevention
© — Prepare draft of FY2000 Annual Report
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